



# R6-Stats

Tyler Carpenter, Carter Pylman





## Estimated Timeline

## Milestones

- Getting working database for statistical information - October 25th - November 15th
- Ui for website - October 14th - November 8th
- Website uploaded - By December 6th
- Uml diagram - October 10th
- Classes connected - October 14th - October 25th

	A	B	C	D	E	F	G
		Nov 2024-Dec 2025					
TASK		Oct	Nov	Dec	Jan		
<b>General Thinking and Ideas</b>							
Brainstorm ideas							
Pick final project idea							
<b>Project Development</b>							
Classes connected							
Ui for website							
Uml diagram							
Working database for statistical information							
Mid-way Project deliverable							
<b>Project wrap up and finish</b>							
Website uploaded							
Final project deliverable							

# Project Mockup

